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Construction Update for August 2021 
 
External Façade Restoration  
The external façade restoration project is moving well on the areas of work that can be done. 
Stone replacement and repair has been delayed because the Landmark Preservation 
Commission staff rejected the contractor’s request to replace 50% of the stone with cast stone 
as opposed to natural brownstone. A new source of stone was recently identified and LPC has 
approved the samples of new natural stone on August 5, 2021. The contractor now has to 
confirm the order, provide the shop drawings and then have the stone carved for each position. 
There are over 300 stones to cut for what is called ‘Dutchman’ repairs, which is a repair of 
approx. 2” of the face of the stone. New stone is pinned to the old remaining stone.  
 
The main work that has been undertaken over the past month or so has been pointing, 
completion of the inner courtyard slab and wall work, completion of the stain glass restoration 
in the inner courtyard and advancement of the replacement of the roof of the bell tower.  
 
The new floor tiles for the two porch entry areas have arrived from the United Kingdom. They 
will be stored until the end of the project so that they are not damaged during heavy 
construction.   
 
Anticipated project completion is likely to be early 2022 but it will largely depend on the 
severity of this winter and the supply of the new natural brownstone.  
 
Upcoming work: 
 

 Replacing the roof structure and installing a new slate roof to the belfry 
 Stone replacement to commence to Clinton Ave and Vanderbilt facades 
 Roof gutter and leader replacement 
 Stone window sills to the Woolsey Building and the apse windows 
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Entry porch prior to concrete slab 

 
Preparing for new courtyard upper slab 

 
New facing to courtyard wall before painting 

 
Bell tower roof under repair 
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Restore boiler chimney and new hatch cover 

 
New copper gutter  

 
New copper gutter and slate at bell tower 

 
Old cross from Parish hall. Being repalced 
with 8’ stone cross to match church 

 


